DATE1 - 3/31/26

- Met in Doster Hall from 2:30 - 2:45

Keegan Doyle

- **Tasks completed since last meeting**: Documented and reached out to our Sponsors IT to help setup production Oauth for our application.
- **Tasks to complete before next scrum**: Cloud log security as well as following up with our Sponsor IT on production Oauth.
- **Any barriers or challenges encountered**: We have failed to get a response from our sponsor's IT. We need their help as we do not have access to the sponsor's Entra ID and cannot continue without their help. Likely need to reach out to Dr. Anderson if there is no response by the end of this week.

EJ Jones

- **Tasks completed since last meeting**: went over sprint 3 goals and discussed documentation updates.
- **Tasks to complete before next scrum**: Begin looking at how to implement the Insighters Inc. email with the confirmation email
- **Any barriers or challenges encountered**: None

Tyler Bish

- **Tasks completed since last meeting**: Reviewed future goals, documentation update requirements, and project website updates to be completed for sprint 3.
- **Tasks to complete before next scrum**: Add minor Monday.com functionality updates within GCP deployment.
- **Any barriers or challenges encountered**: N/A

Ayush Singh

- **Tasks completed since last meeting**: Discussed Sprint 3 goals with the team and helped divide up tasks to start development.
- **Tasks to complete before next scrum**: Begin working on PDF generation for both individual and business forms and make minor fixes to the PDF output.
- **Any barriers or challenges encountered**: None to report.

DATE2 - 4/1/26

- Met on Microsoft Teams from 5:15-5:30

Keegan Doyle

- **Tasks completed since last meeting**: Updated the cloud logging to sanitize sensitive data in the logs (keys and APIs) as well as redacting sensitive info in the POST requests. I also found a potential for a DOS attack with our entrypoint script migrating the DB on cloud run so I changed that to only run on Cloud Build. The IT at Insighters responded, he has been traveling but can hopefully check and work on OAuth with us.
- **Tasks to complete before next scrum**: Begin deployment documentation. Keep working with their IT to setup prod OAuth.
- **Any barriers or challenges encountered**: Few barriers other than a busy schedule for Insighter's IT. Waiting on a time to meet but we were able to reach out and hear back from our sponsors.

EJ Jones

- **Tasks completed since last meeting**: Reviewed task breakdown for sprint 3 and began research on email implementation.
- **Tasks to complete before next scrum**: Continued research on the email implementation via OAuth.
- **Any barriers or challenges encountered**: N/A

Tyler Bish

- **Tasks completed since last meeting**: Storyboarded initial outline for development guide and organized roles and responsibilities for Sprint 3.
- **Tasks to complete before next scrum**: Create first draft of development guide documentation and add minor Monday.com field mapping updates.
- **Any barriers or challenges encountered**: N/A

Ayush Singh

- **Tasks completed since last meeting**: Reviewed Sprint 3 goals with the team and continued working on PDF generation for both individual and business forms.
- **Tasks to complete before next scrum**: Make minor fixes to the PDF output and continue improving consistency across different PDF viewers.
- **Any barriers or challenges encountered**: No major issues, just minor adjustments needed for PDF compatibility.

DATE3 - 4/2/26

- Met in Bruno Library from 2:30-3:30

Keegan Doyle

- **Tasks completed since last meeting**: Started drafting deployment documentation and setup a meeting with our sponsor for next week Tuesday. Worked with the rest of the team to assign documentation roles.
- **Tasks to complete before next scrum**: Reach out to Insighters IT again if the team doesn't here back by Monday Afternoon.
- **Any barriers or challenges encountered**: The Insighters IT contact is currently travelling and very busy so trying to get feedback on OAuth and the prod OAuth setup has been challenging. Hopefully communication can improve when he gets more free time.

EJ Jones

- **Tasks completed since last meeting**: Began documenting the user guide.
- **Tasks to complete before next scrum**: Continue working on documentation. Fix bugs within the app
- **Any barriers or challenges encountered**: N/A

Tyler Bish

- **Tasks completed since last meeting**: Added date and location fields to Monday.com.
- **Tasks to complete before next scrum**: Continue working on development guide documentation and debug Monday.com updates in cloud deployment.
- **Any barriers or challenges encountered**: Address mapping for location field in Monday.com was more complex than initially devised, requires longitude / latitude values so I had to implement LocationIQ API in our pipeline to extract this data from client-input addresses.

Ayush Singh

- **Tasks completed since last meeting**: Started working on test cases and planning how to structure them.
- **Tasks to complete before next scrum**: Continue developing test cases and begin writing test scripts.
- **Any barriers or challenges encountered**: None so far.

DATE4 - 4/7/26

- Met in Hewson Hall from 4:10-4:25

Keegan Doyle

- **Tasks completed since last meeting**: Nearly finished deployment documentation and setup Prod OAuth, though there are some hiccups with that deployment. Met with the Sponsor to outline the finalized plans for the semester.
- **Tasks to complete before next scrum**: Get ahold of the IT, he did not properly set up the OAuth redirect URI, and I do not have access to the prod Entra ID portal. May need pushing from the main sponsor.
- **Any barriers or challenges encountered**: The Insighters IT contact set up the prod OAuth but failed to set it up correctly then ghosted us on our scheduled meeting. I do not have access to fix this and need his help, but we are blocked until he can fix this simple problem. We know the problem, yet don't have access to fix it.

EJ Jones

- **Tasks completed since last meeting**: Worked on User Guide documentation.
- **Tasks to complete before next scrum**: Continue to work on the User Guide documentation. Found out that our sponser would like to have the client's PDF sent in Monday.com profile so I need to remove the functionality in email.
- **Any barriers or challenges encountered**: None to report beside trouble with meeting with IT support from sponser.

Tyler Bish

- **Tasks completed since last meeting**: Removed location / geocoding from Monday.com implementation. Updated necessary fields in Monday.com for future PDF implementation.
- **Tasks to complete before next scrum**: Implement separate business / personal boards in Monday.com and add PDF to API submission.
- **Any barriers or challenges encountered**: Uncertainty from advisor regarding previously implemented features (Monday.com location, PDF via email). Have to work within a limited timeframe due to upcoming deadlines.

Ayush Singh

- **Tasks completed since last meeting**: Started working on testing for the system, focusing on intake form functionality.
- **Tasks to complete before next scrum**: Continue writing test cases and testing PDF generation and form submissions.
- **Any barriers or challenges encountered**: None so far.

DATE5 - 4/9/26

- Met in Doster Hall from 2:00-2:30

Keegan Doyle

- **Tasks completed since last meeting**: Worked with Insighters IT to fix the OAuth redirect URI and obtain an Insighters Tenant Email for testing and the demo. Also updated the phone validator regex to better work with the new Monday setup
- **Tasks to complete before next scrum**: Work on PDFs with Ayush and continue with documentation.
- **Any barriers or challenges encountered**: Some issues in prod with environment variable name mismatches but that was a minor issue easily fixed with some scanning of the changing names of the environment variables.

EJ Jones

- **Tasks completed since last meeting**: Finished code edits to remove PDF from the confirmation email. Worked on User guide
- **Tasks to complete before next scrum**: Continue working on User Guide
- **Any barriers or challenges encountered**: PDF formatting is off, working to fix

Tyler Bish

- **Tasks completed since last meeting**: Set up mirrored Monday test suite with multiple groups and established easy production handoff keys in env.
- **Tasks to complete before next scrum**: Implement file upload to Monday integration to improve security and achieve final functionality requirements.
- **Any barriers or challenges encountered**: PDF formatting is still not perfect, want to ensure pushing PDFs send the right versions.

Ayush Singh

- **Tasks completed since last meeting**: Fixed PDF output issues and updated view logic to correctly display values in the generated PDFs.
- **Tasks to complete before next scrum**: Continue testing PDF generation and make small fixes to formatting and field mappings.
- **Any barriers or challenges encountered**: None so far.

DATE6 - 4/12/26

- Met in Doster Hall from 4:10-4:25

Keegan Doyle

- **Tasks completed since last meeting**: Finished my documentation and nearly finalized the website. Some minor last-minute website changes and security checks.
- **Tasks to complete before next scrum**: Cyber checklist for the website as well as the sprint documentation. Create a trigger for the main branch instead of the cloud dev branch.
- **Any barriers or challenges encountered**: No issues, just wrapping up the project.

EJ Jones

- **Tasks completed since last meeting**: Worked on documentation. About done with it
- **Tasks to complete before next scrum**: Finish user guide for video demo use
- **Any barriers or challenges encountered**: N/A

Tyler Bish

- **Tasks completed since last meeting**: Completed initial file upload to Monday.com integration.
- **Tasks to complete before next scrum**: Debug file upload, pdf generation, and integrate with cloud-deployed production platform.
- **Any barriers or challenges encountered**: File upload is not consistent, sometimes not visible, and pdf mappings are still choppy and inconsistent in formatting. Need to work alongside team to debug and fix errors.

Ayush Singh

- **Tasks completed since last meeting**: Added a PDF generation test module to verify both individual and business forms. Tests generate PDFs and check that key fields are populated correctly.
- **Tasks to complete before next scrum**: Finalize testing and make any small fixes to PDF output if needed.
- **Any barriers or challenges encountered**: None.

DATE7 - 4/14/26

- Met in Doster Hall from 4:10-4:25

Keegan Doyle

- **Tasks completed since last meeting**: Created and Finished Sprint 3 deliverable documentation. Fixed a bug with the temp login timezones. It defaulted to UTC and I had to change in several places to Central Time Zone.
- **Tasks to complete before next scrum**: Update Project Website, Create Documentation Folder in Blackboard, Add Table of Contents to Documentation, Finalize Prod vs. Monday Cloud environment.
- **Any barriers or challenges encountered**: No major challenges.

EJ Jones

- **Tasks completed since last meeting**: Completed User Guide documentation
- **Tasks to complete before next scrum**: Waiting on peer review from teammates to add/remove any information to finalize document
- **Any barriers or challenges encountered**: None to report

Tyler Bish

- **Tasks completed since last meeting**: Finalized Monday.com file upload, debugged PDF generation and fixed formatting errors.
- **Tasks to complete before next scrum**: Finalize deployment guide documentation and create a production-ready branch for easy handoff.
- **Any barriers or challenges encountered**: None.

Ayush Singh

- **Tasks completed since last meeting**: Started writing test scripts and began drafting testing/documentation sections.
- **Tasks to complete before next scrum**: Continue expanding test cases and finalize documentation.
- **Any barriers or challenges encountered**: None.

DATE8 - 4/16/26

- Met in Bruno Library from 3:10-3:30

Keegan Doyle

- **Tasks completed since last meeting**: Finalized Prod deployment to the cloud and nearly finished documentation. Minor grammar + syntax to fix. Nearly done with the project website. Filmed the project video with the team.
- **Tasks to complete before next scrum**: Finalize project website, edit project video, and finish sprint presentation.
- **Any barriers or challenges encountered**: No major challenges.

EJ Jones

- **Tasks completed since last meeting**: Filmed project video with team and completed final documentation edits
- **Tasks to complete before next scrum**: Finish sprint presentation
- **Any barriers or challenges encountered**: N/A

Tyler Bish

- **Tasks completed since last meeting**: Finished debug testing in production env and finalized development document.
- **Tasks to complete before next scrum**: Meet with project sponsor and perform user training and further production testing.
- **Any barriers or challenges encountered**: N/A

Ayush Singh

- **Tasks completed since last meeting**: Finished testing documentation and finalized test scripts.
- **Tasks to complete before next scrum**: Assist with final project presentation and any last fixes if needed.
- **Any barriers or challenges encountered**: None.

DATE9 - 4/17/26

- Met in Bruno Library from 3:00-3:15

Keegan Doyle

- **Tasks completed since last meeting**: Met with Sponsor and discussed handoff plan.
- **Tasks to complete before next scrum**: Final scrum, just need to finish up the Sprint 3 submission information.
- **Any barriers or challenges encountered**: No major challenges.

EJ Jones

- **Tasks completed since last meeting**: Met with Sponsor to talk about handing off the application
- **Tasks to complete before next scrum**: Complete all Sprint 3 small changes and fixes. Last sprint for the semester
- **Any barriers or challenges encountered**: N/A

Tyler Bish

- **Tasks completed since last meeting**: Updated README document and merged all production-ready changes to main GitHub branch for deployment.
- **Tasks to complete before next scrum**: Complete Sprint 3 presentation and document handoff. Last scrum meeting for semester.
- **Any barriers or challenges encountered**: N/A

Ayush Singh

- **Tasks completed since last meeting**: Pushed final updated documentation to Git and completed my work for the project.
- **Tasks to complete before next scrum**: None — project work completed.
- **Any barriers or challenges encountered**: None.